From: Pappachen, Andrew

To: Kraft, Nicole

Cc: Vinciguerra, Amy; Rich.Paull@dep.nj.us

Subject: Fw: Third Quarterly Report - 101515 - Dock No. SDWA-02-2015-8003
Date: Wednesday, October 14, 2015 10:33:03 AM

Attachments: USEPA Quarterly report - 101515.pdf

Third Quarterly report is attached.

Andrew Pappachen

Director of Public Works, Dept. of Water & Sewer Utilities
1294 McBride Ave., Little Falls, NJ 07424

Little Falls: 973-256-4965

Water Treatment Plant: 973-697-5992

From: Pappachen, Andrew

Sent: Wednesday, October 14, 2015 10:28 AM

To: Kraft.Nicole@epa.gov

Cc: Viciguerra.Amy@epa.gov; Richard.Paull@dep.nj.gov; Gelin, Michel
Subject: Fw: Third Quarterly Report - 101515 - Dock No. SDWA-02-2015-8003

Nicole:
Third quarterly report due on October 15, 2015 is attached.

Andrew Pappachen

Director of Public Works, Dept. of Water & Sewer Utilities
1294 McBride Ave., Little Falls, NJ 07424

Little Falls: 973-256-4965

Water Treatment Plant: 973-697-5992
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CITY of NEWARK
Department of Water and Sewer Utilities
PWSID: NJ0714001
USEPA Administrative Order - Dock No. SDWA-02-2015-8003
Third Quarterly Report

October 15, 2015
111, Order

A. Installation of Auxillary Power at Wayne Pump Station  B. Belleville Tank Inspection & Cleaning

A B
ACTIVITIES .
EPA Schedule| Actual Comments EPA Schedule] Actual Comments
Contract Award 1/31/2015 City Council approved 1/31/2015 City Council approved
Omtract Awar Contract Awarded to Hatch Mott McDonald Awarded To Hatch Mott Mc Donald
Desion Stat 9/30/2013 Aprit 2015 | Preliminary Designs - Submitted to NJDEP 7/31/2015 Design To be completed by Nov., 2013
es1gn Slatus Final Design Done Met the deadline Will not meet deadline
Permits Obtained 11/30/2015 Applied for variosu pernuts N/A N/A
Advertise for Bid 1/31/2016 Expected to meet the deadline 8/31/2015 Revised date 12/31/2015
NI L Subject to availability of funding _
F T — 373172016 N/A 12/3172015 Expected 3/31/2016
2 3 :
ORISR Wk 10/31/2016 N/A 6/30/2016 Expected 6/30/16
C. Interim Enhanced Surface Water Rule
Chiorine CT Study Status On CTA Contract Schedule on CT study
To be conducted during CTA H2M Associates was selected for CTA evalaution - March, 20153 Augnst, 2015 CT Study Plan was submitted to NJDEP
evaluation Contract authorization resolution passed by City Couneil 19-Aug-15  CT Study was conducted |
Contract awarded to H2M Associates- April, 2015 November, 2015 CT report to be submitted :
Project started - May, 2015 :

I certify, under penalty of law, that the information contained in or accompanying this submission is true, accurate and complete based upon representatations as to accuracy |
and completeness made to me either orally or through submission of documents by appropriate personnel with responsibility for matters contained herein, -

Z ﬁ '\ §

ndrew Pappachen, Jirector of Public Works







